

WORKPLAN JULY 2024 - DECEMBER 2025

2024

Q3: July - September	Q4: October - December
1. Capacity Building Initiatives • Develop comprehensive training materials focusing on NC. • Conduct initial capacity-building workshops for Health Cluster Coordinators and partners. • Prepare training material for Community Health Workers (CHWs). 2. Develop Indicator Framework • Create a detailed indicator framework to monitor the implementation of the NC. • Use existing M&E frameworks as for example the ICSC to ensure the framework aligns with existing health monitoring systems. 3. Future Planning • Secure commitments from stakeholders for sustained support.	1. Inter-Cluster Coordination • Conduct inter-cluster meetings to ensure holistic implementation of NC across various sectors. • Identify cross-cutting issues and potential synergies with other clusters (e.g., nutrition, protection). 2. Development of Advocacy Tools • Create advocacy materials tailored for different stakeholders, including policymakers, donors, and community leaders. • Develop a strategy for disseminating these materials through various channels.

2025

Q1: January - March	Q2: April - June	Q3: July - September	Q4: October - December
1. Dissemination and Outreach • Work with RCCE teams to identify channels to distribute advocacy and dissemination materials in collaboration with cluster partners - health and other clusters. • Engage local media to raise awareness about the importance of the nurturing care approach. 2. Monitoring and Evaluation System • Implement the developed indicator framework to monitor ongoing activities using existing indicator framework such as ICS. • Establish a baseline for evaluating progress and impact.	1. Feedback and Iteration • Gather feedback from HCCs and partners on the implementation efforts. • Adjust strategies and materials based on the received feedback. 2. Expansion of Training Programs • Roll out training sessions for CHWs across different regions. • Develop a mentoring system to support CHWs in applying NC components. 3. Future Planning • Develop a strategy to integrate and adopt NC components and approach in the development of the 2025 strategic documents (HRP, FAs, and HNOs).	1. Review and Assessment • Conduct a mid-year review of the implementation progress. • Identify gaps and areas needing further support or adjustment. 2. Community Engagement • Strengthen community engagement activities to ensure local buy-in. • Promote community-led initiatives to promote the implementation of NC.	1. Comprehensive Evaluation • Conduct an evaluation exercise to assess NC implementation efforts. • Document successes, challenges, and lessons learned